Name:Krithika.S


SRN:PES2UG24CS238
SECTION:D

JIRA Orange Problem


Lab 2

Probelem:Incident Escalation and On call rotaion engine
problem no :48


Space:





Epic:


Epic
Incident Alert Ingestion
On-Call Rotation Management
Multi-Tier Incident Escalation
Alert Notification & Dispatch
Incident Tracking & Post-Mortems
Performance & Security

Stories



FIEOCRE board - Backlog - Jira
https://krithikasarvanan.atlassian.net/jira/software/c/projects/FIEOCRE/boards/3/backlog?epics=visible&issueParent=0%2C10011
Jira
Search
Create
See plans
Spaces / fin Incident Escalation & On-Call Rotation Engine
FIEOCRE board
Summary
List
Active sprints
Backlog
Calendar
Timeline
Docs
Forms
Development
Reports
Search backlog
Version
Epic 2
Quick filters
Clear filters
Epic
No epic
Incident Alert Ingestion
Key FIEOCRE-1
Work items 3
Completed 1
Estimate 13 points
38% of estimated work complete
0 work items unestimated
View details
Create work item
On-Call Rotation Management
Create epic
FIEOCRE Sprint 1 24 Aug – 7 Sep (1 work item)
Complete sprint
FIEOCRE-7 Receive Monitoring Alerts
Backlog (2 work items)
Create sprint
FIEOCRE-8 Validate Incoming Alerts
FIEOCRE-9 Create Incident Records
Create


Spaces / fin Incident Escalation & On-Call Rotation Engine
FIEOCRE board
Summary
List
Active sprints
Backlog
Calendar
Timeline
Docs
Forms
Development
Reports
Ask AI
Search work
Filter
Group
Work
Assignee
Reporter
Priority
Status
Resolution
Created
Updated
FIEOCRE-1 Incident Alert Ingestion
Unassigned
Krithika.S
Medium
To Do
Unresolved
Aug 24, 2026, 3:01 PM
Aug 25, 2026, 8:28 PM
FIEOCRE-7 Receive Monitoring Alerts
Highest
Done
Aug 24, 2026, 3:04 PM
Aug 25, 2026, 8:22 PM
FIEOCRE-8 Validate Incoming Alerts
High
Aug 24, 2026, 3:05 PM
Aug 25, 2026, 8:31 PM
FIEOCRE-9 Create Incident Records
Aug 24, 2026, 3:05 PM
Aug 25, 2026, 8:32 PM




Story points


Story 1




Story 2



FIEOCRE-1 / FIEOCRE-8
1
Validate Incoming Alerts
Done
Improve Story
Description
As an Incident Management System, I want to validate incoming alert data so that invalid or incomplete alerts are not processed.
Your pinned fie...
Story Points
3
Attachments
Add attachment
Details
Assignee
Unassigned
Assign to me
Reporter
Krithika.S
Subtasks
Add subtask
Labels
None
Linked work items
Add linked work item
Due date

Story 3



Burndown chart:




FIEOCRE Sprint 1 - FIEOCRE board
https://krithikasarvanan.atlassian.net/jira/software/c/projects/FIEOCRE/boards/3
Sign in
Chat
Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Recent
fin Incident Escalation &...
Recent
FIEOCRE board
Incident Escalation & On-Call Ro...
My Team
More spaces
Recommended
Prioritize ideas
Try
Filters
Search work items
Default filters
My open work items
Reported by me
All work items
Open work items
Done work items
Spaces / fin Incident Escalation & On-Call Rotation Engine
FIEOCRE board
Summary
List
Active sprints
Backlog
Calendar
Timeline
Docs
Forms
Development
Reports
Components
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO
Create
IN PROGRESS
Create
DONE 1
Receive Monitoring Alerts
Incident Alert Ingestion
FIEOCRE-7
5

Reflection Questions and Answers

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Name: Krithika.S **SRN:** PES2UG24CS238 **Section:** D

1. Did your estimations reflect the actual effort?

Answer: The story points gave me an idea of how much work each story needed. For example, I assigned 5 story points to the incident record story. Since this was a simulation, I could not measure the exact real effort, but the points helped me compare the difficulty of the tasks.

2. Was your backlog well-prioritized?

Answer: I arranged the stories based on how important they were for the incident escalation and on-call rotation system. Creating incident records is important because the incident details are needed before they can be handled and escalated. Prioritizing the main features first makes the work easier to plan.

3. How did your simulated sprint align with your plan?

Answer: I added the selected stories to the sprint and used the Jira board to show their progress from To Do to In Progress and Done. This helped me understand how sprint planning works. The board also made it easy to see which tasks were completed and which still needed work.

4. What insights did the burndown chart give about your team’s capacity?

Answer: The burndown chart showed the remaining work going down during the sprint. It helped me understand how Jira tracks progress over time and compares it with the planned progress line. If the remaining work does not go down as expected, the team may need to review its estimates or the amount of work planned.